Project Status Matrix as of 6/30/2018
PROPOSITIONS C & D

✸	PLANNING/DESIGN/BID PHASE
✸	CONSTRUCTION PHASE
✸	FUTURE
✸	COMPLETED

PROJECT NUMBER	PROJECT DESCRIPTIONS	ANZA	AVOCADO	BLOSSOM VALLEY	BOSTONIA	CAJON VALLEY MS	CHASE	CREST	CUYAMACA / EJE	EMERALD MS	FLYING HILLS	FUERTE	GREENFIELD MS	HALL, W.D.	HILLSDALE MS	JAMACHA	JOHNSON	LEXINGTON	LOS COCHES CREEK MS	MADISON	MAGNOLIA	MERIDIAN	MONTGOMERY MS	NARANCA	RANCHO S.D.	RIOS	SEVICK	VISTA GRANDE
7501	WATER LINE																					✸						
7502	SECURITY CAMERA SYSTEMS	✸	✸		✸	✸				✸	✸		✸	✸	✸		✸			✸			✸	✸				
7503	CLOCK SYSTEMS	✸					✸		✸	✸		✸	✸	✸			✸			✸	✸	✸		✸				
7504	PLAYGROUND UPGRADES	✸		✸										✸										✸				
7505	GMS GYM/MP BLDG												✸															
7506	ELECTRICAL UPGRADES						✸			✸										✸								
7507	SCHOOL REBUILD -CVMS					✸																						
7508	HVAC REPLACEMENTS	✸	✸				✸	✸	✸	✸	✸	✸					✸			✸	✸	✸	✸	✸	✸			✸
7509	FH MULTIPURPOSE BLDG										✸																	
7510	VG MODERNIZATION																											✸
7511	RSD MODERNIZATION																								✸			
7512	TECHNOLOGY INFRASTRUCTURE	✸	✸	✸	✸	✸	✸	✸	✸	✸	✸	✸	✸	✸	✸	✸	✸	✸	✸	✸	✸	✸	✸	✸	✸	✸	✸	✸
7513	SCHOOL REBUILD -LEX																	✸										
7515	EMS GYM/MP BLDG									✸																		
7516	MMS GYM/MP BLDG																						✸					
7518	EROSION CONTROL							✸																				
7519	FENCING	✸	✸	✸	✸	✸	✸	✸		✸	✸	✸	✸	✸	✸	✸	✸		✸	✸	✸	✸	✸	✸	✸	✸	✸	✸
7522	PARKING LOT UPGRADES		✸											✸														✸
7524	MINOR RENOVATIONS				✸		✸				✸	✸		✸	✸		✸			✸	✸			✸		✸	✸	
7525	SECURITY LIGHTING	✸	✸	✸	✸	✸	✸	✸	✸	✸	✸	✸	✸	✸	✸	✸	✸	✸	✸	✸	✸	✸	✸	✸	✸	✸	✸	✸
7526	SIDEWALK UPGRADES												✸															
7527	WINDOW REPLACEMENTS			✸											✸	✸												
7528	EDUCATIONAL TECHNOLOGY	✸	✸	✸	✸	✸	✸	✸		✸	✸	✸	✸	✸	✸	✸	✸	✸	✸	✸	✸	✸	✸	✸	✸	✸	✸	✸
7529	NEW CLASSROOMS/RENOVATIONS	✸															✸				✸			✸				
7540	LIGHTING RETROFIT	✸	✸	✸	✸	✸	✸	✸		✸	✸	✸	✸	✸	✸	✸	✸	✸	✸	✸	✸	✸	✸	✸	✸	✸	✸	✸