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12/31/2014 

Dear Community Members: 

 

The Citizen’s Oversight Committee (COC) is pleased to present its 6th Annual 

Report to the Community. The COC is an independent committee appointed to 

inform the public concerning the Cajon Valley Union School District’s $156,500,000 

construction bond program.  

This report provides an overview of the bond program, project status information, 

and audit summary.  

Current projects include:  

 The new gymnasium/multipurpose, school office, and kitchen buildings at 

Emerald Middle School; 

 The rebuilding of Lexington Elementary School; and 

 The new gymnasium/multipurpose building and renovations at Montgomery 

Middle School.  

 The annual financial and performance audit was completed by the independent 

Certified Public Accounting firm of Wilkinson Hadley King & Co., LLP. As in all 

past years, the audit results were favorable with no instances of non-compliance. 

Please read further for additional information.  To stay updated throughout the year, 

please visit the COC’s Proposition D website by going to www.cajonvalley.net and 

clicking on the “bond program” link.  

  

Citizens’ Oversight Committee 
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Current Projects 
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Emerald Middle School – New Gymnasium/Multipurpose Building 

This project includes, a new indoor gymnasium/multipurpose building with a CIF basket-

ball court, locker rooms, weight room; stage, and band room; school administration build-

ing; food services building; lunch shelter; and landscaping will be constructed using the de-

sign-build delivery method. Plans are currently under review by the Division of  the State 

Architect (DSA). Construction is expected to begin in early summer 2015. Completion is 

expected in summer 2016.  

 

Lexington Elementary School – Rebuilding   

This new 65,000 SF, high-performance facility is being constructed adjacent to the original 

school on the existing 9-acre campus. L-shaped classrooms will allow for numerous learning 

modalities, and exterior breakout areas are designed to continue learning opportunities. 

Each of  the 41 classrooms will have natural ventilation and daylight.  

School is continuing in the old buildings during construction. These buildings will be de-

molished in summer 2015 and the new campus will open in August 2015.  

 

Montgomery Middle School – New Gymnasium/Multipurpose Building & Renova-

tions 

The new 14,000 SF multi-purpose facility is currently under construction. The building will 

include a gymnasium with a CIF basketball court, telescopic bleachers, stage, weight room, 

lobby, and rest rooms.  

Renovation work completed over the summer of  2014 includes: locker room renovations, 

new roofing, and the addition of  natural daylighting.  Tennis court and pool renovations, 

including lighting upgrades and a new active solar hot-water system are currently in pro-

gress.  In the summer of  2015, the outdoor basketball courts will be removed and replaced; 

and a water-wise landscape and irrigation system will be installed.   

Completion of  the entire project is expected in summer 2015. 

 



Current Project Highlights 

Emerald Middle School   New Gymnasium/

Multipurpose Building 

 CIF Basketball Court 

 Telescoping Bleachers 

 Stage 

 Band Room 

 Weight Room 

 Locker Rooms 

 New School Office Building 

 New Food Service Building 

 New Lunch Court 

 Landscape Improvements 
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Status: Plans are Under Review by the State Architect 
Anticipated Construction Start Date: June 2015 

Anticipated Occupancy: Summer 2016 

Architectural Rendering 



Current Project Highlights 

Lexington Elementary School  
 Rebuild 58 Year Old Elementary 

School 
 41 Classrooms  

 Outdoor Learning Spaces 

 School Garden 

 Natural Daylighting 

 Natural Ventilation 

 High-Efficiency HVAC Systems 

 Energy Management System 

 Enhanced Indoor Air Quality 

 High-Performance Glazing 

 Enhanced Building Envelope 

 Enhanced Acoustic Treatment 

 Low ‑flow restroom fixtures 

 Storm water treatment and reten-
tion 

 Cal-Sense Irrigation Control System 
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Status: Under Construction 
Anticipated Occupancy: Summer 2015 

Architectural Rendering 



Current Project Highlights 

Montgomery Middle School  
 New Gymnasium/

Multipurpose Building 

 CIF Basketball Court 

 Telescoping Bleachers 

 Stage 

 Weight Room 

 Modernization/Renovations  

 Locker Room Renovations 

 Tennis Court Replacement 

 Pool Renovations 

 Roofing Replacement 

 New Daylighting  

 Water-Wise Landscaping & 
Irrigation 
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Status: Under Construction 
Anticipated Occupancy: Summer 2015 

Architectural Rendering 



Completed Projects 
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 Cajon Valley Middle School (Rebuilding Project) 

Construction of  the final new building was completed in August 2011. This project, which 

includes 20 classrooms, a library, and serving kitchen, completes the rebuilding of  the en-

tire school campus.  

 Clock Systems  

New Clock Systems have been installed at twelve schools.  

 Electrical Upgrades  

Electrical upgrade projects were completed over the Summer 2010 at Chase Elementary, 

Madison Elementary and Emerald Middle School.  

 Fencing Projects  

Fencing enhancements were completed at Anza Elementary in May 2009. All schools were 

assessed for improved security in 2013. Fencing was completed District-wide over the 

summer and fall 2013. Additional fencing was completed at Avocado and Naranca Ele-

mentary Schools over the summer and fall of  2014. 

 Heating Ventilation & Air Conditioning Replacements 

The HVAC replacements were completed each summer at the following sites: Anza, Chase, 

Crest, Madison, Meridian and Naranca in 2010; Emerald, Flying Hills, Fuerte, Johnson, 

Magnolia, and Rancho San Diego in 2011; EJE/Cuyamaca in 2012; and Vista Grande in 

2013. These schools are already seeing significant energy savings. 

 Modernization – Rancho San Diego 

The Rancho San Diego Modernization project was completed in September 2012. This 

project included renovation of  the existing campus, as well as replacement of  three porta-

ble classroom buildings with new steel/wood-framed modular classrooms, including re-

strooms. 

 Modernization – Vista Grande 

The Vista Grande modernization project was substantially completed over the summer of  

2012; however in order to avoid disrupting the educational process, the addition of  porti-

cos and accessible parking improvements were completed over winter break of  

2012/2013. 



Completed Projects (continued) 
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 Multipurpose Building Expansion– Flying Hills Elementary School 

This project includes an 1162 sf  addition to the multipurpose building, as well as, a 1162 

sf  basement below for storage of  props and costumes. The bid was awarded to the Augus-

tine Company on 9/22/09. Construction began in October 2009 and was completed in 

April 2010. 

 New Gymnasium / Multipurpose Building – Greenfield 

This project, which includes a gymnasium; locker rooms; theater; music/band room; serv-

ing kitchen; school offices; and six classrooms, was completed April 2013. 

 Parking Lot Upgrades 

Parking lot upgrades were completed at Avocado and WD Hall Elementary Schools in 

2013. 

 Playground Upgrades 

New playground equipment was installed at Anza, Meridian, Naranca, and W.D. Hall Ele-

mentary Schools in summer 2009. Blossom Valley Elementary School playground up-

grades were completed in summer 2010.  

 Security Cameras 

Security cameras were installed at Avocado Elementary School in 2009; Emerald, Green-

field, Hillsdale, and Montgomery Middle Schools in the Summer/Fall of  2010; Hall, John-

son, and Madison Elementary Schools over summer 2013; and Flying Hills and Naranca 

Elementary Schools in summer 2014. 

 Technology  

Technology infrastructure upgrades including: cabling; data storage and management sys-

tem; IDF (Intermediate Distribution Frame) and MDF (Main Distribution Frame) equip-

ment room modifications; Campus-wide wireless access; infrastructure for Internet-

accessible projectors; and Voice Over Internet Protocol (VoIP) phone systems have been 

completed at all schools, with the exception of  Lexington Elementary, which is currently 

under construction. In addition, a portion of  the educational technology devices for the 

1:1 pilot program were purchased with short-term bonds. 

 Waterline Project 

A new waterline was installed at Meridian Elementary in Spring 2008. 



Total Revenue Received = Prop C & D Bond Issuances 

Total Authorization = 

E-Rate 

Developer Fee 

QSCB Funding 

Interest Earned 

Bond C Issued to Date 

Bond D Issued to Date 
Bond C Issued to 

Remaining Bonding 

Authorization 

Bond D issued to 

Program Bond 

Fund Balance 
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FINANCIAL AND PERFORMANCE AUDIT SUMMARY 

 

Wilkinson Hadley King & Co., LLP conducted the annual bond program financial 
and performance audit for the 2013-2014 fiscal year, which ended June 30, 2014.  
The audit report was completed on December 4, 2014 and reviewed by the COC 
at its December 10, 2014 meeting. 

 

The audit was performed in accordance with generally accepted auditing standards 
as prescribed by the Governmental Account Standards Board and included: 

 

 Evaluation of internal control procedures 

 Tests of expenditures 

 Test of contracts and bid procedures 

 Evaluation of the Citizens’ Oversight  Committee’s regulatory compliance 

 

The audit report concluded that the District complied, in all material respects, with 
the compliance requirements for the Proposition D & C Bond Building Funds. 

 

To obtain a copy of the completed audit report, please visit the bond website by 
going to www.cajonvalley.net and clicking on the “Bond/Capital Improvement” link, 
or by contacting Sharon Dobbins, Long-Range Planning Director at (619) 588-
3016. 
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COC COMMITTEE MEMBERS 

Karen Bunkell George Hawkins Les Henderson 

Craig Wollitz Linda Webb 

  

Timothy Zelt Dick Nasif 

  

      

    

MEMBER TERM # TERM 

KAREN BUNKELL 3 6/1/14– 1/31/15 

GEORGE HAWKINS 1 2/1/13 – 1/31/15 

LES HENDERSON 2 2/1/13 – 1/31/15 

DICK NASIF 2 6/1/14 – 5/31/16 

LINDA WEBB 2 6/1/14– 5/31/16 

CRAIG WOLLITZ 3 2/1/13 – 1/31/15 

TIMOTHY ZELT 2 6/1/14– 5/31/16 
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