


 
Program background 

 
On February 5, 2008, voters approved Proposition D, a $156.5 million general obligation bond measure, 
which provides for major renovations and upgrades to classrooms and schools throughout the District in-
cluding: 

Renovating and constructing classrooms and school facilities, including libraries and gymnasiums 

Technology infrastructure improvements 

Modernizing classrooms and school facilities to make them more energy efficient 

Upgrading electrical systems to improve student access to computers and modern technology 

Improving student safety by installing additional fencing, security alarms and monitoring systems 
 
These improvements will enable the District to continue to strive to maintain a high quality educational 
environment for all students. 
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COMPLETED Projects 
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PROJECT STATUS REPORT 12/31/09 

PROJECT DESCRIPTION 
Clock Systems New Clock Systems were installed at eleven schools in October 2009. 

Fencing Project Approx. 180 linear ft. of 6' chain link fencing with 3 roll gates and 3 walk gates were installed 
at Anza Elementary in May 2009. The remainder of the fencing project will be completed at a 
later date. 

Playground Upgrades New playground equipment was installed at Anza, Meridian, Naranca & W.D. Hall (summer 
2009). 

Security Cameras Security Cameras were installed at Avocado Elementary. 

Waterline Project A new waterline was installed at Meridian Elementary in Spring 2008. 

Before/After  
W.D. Hall Playground 
Completed May 2009 

Before/After  
Anza Playground 
Completed April 2009 

Before/After  
Naranca Playground 
Completed April 2009 
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PROJECT STATUS REPORT (cont.) 12/31/09 

Before/During Construction, Flying Hills, MPR Remodel 
Estimated Completion, March 2010 

Top Center: COC Site Visit prior to construction 

current Projects 

PROJECT DESCRIPTION 

Electrical Upgrades Plans and specifications are complete for electrical upgrades at Chase Elementary, Madison 
Elementary and Emerald Middle School. 

Expanded Multipurpose Bldg – Fly-
ing Hills 

The bid was awarded to The Augustine Company on 9/22/09. Construction began in October 
2009. 

Heating Ventilation & Air Condition-
ing (HVAC) 

DEC Engineers was hired to provide all mechanical, structural and electrical engineering, Divi-
sion of the State Architect review and approvals, bidding support and construction administra-
tion support.  A pre-qualification process is being established for potential contractors. 

Modernization – Vista Grande Shade structures will be installed over winter break (this portion of the modernization project is 
being completed ahead of schedule). 

New Gymnasium – Greenfield Sprotte-Watson Architecture and Hamann Construction are completing the plans and specifica-
tions. Due to the current construction market and the cost savings associated with tilt-slab con-
struction, it appears that additional scope may be added to greatly enhance the project within 
the current budget. 

Rebuild – Cajon Valley M.S. Sprotte-Watson Architecture and West Coast Air are completing the plans and specifications 
for the 4th phase of the Cajon Valley Middle School Rebuilding Project. This final phase in-
cludes a two-story building with 20 classrooms, a library, and serving kitchen. 

Security Cameras The engineer is preparing a design proposal. 

Technology The recommendations of the technology committee are being reviewed and updated, and the 
implementation plan is being refined. 



Future Cajon Valley Middle School 20-Classroom Building, Library, and Serving Kitchen 

Prop D COC Annual Report  PROP D COC ANNUAL REPORT 

Page 5 

PROJECT DESCRIPTION 

Electrical Upgrades Electrical upgrades at Chase Elementary, Madison Elementary and Emerald Middle School 
will begin in Summer 2010. 

Expanded Multipurpose Bldg – Fly-
ing Hills 

Completion is expected in March 2010. 

Heating Ventilation & Air Condi-
tioning (HVAC) 

Installations will begin in the Summer of 2010. 

Lexington Elementary School Pre-design work will begin for the rebuilding of Lexington Elementary School by December 
2010. 

Modernization – Vista Grande Design of the Vista Grande Modernization project will begin in the Spring of 2010. 

New Gymnasium – Greenfield Construction will begin in the Summer of 2010. 

Playground Upgrades Blossom Valley Elementary School’s playground project will be bid in early 2010. 

Rebuild – Cajon Valley M.S. Construction is expected to begin in the Summer of 2010. 

Security Cameras Completion is expected in Summer 2010. 

Technology Infrastructure work is expected to begin in Summer 2010. 

2010 “Look-ahead”  

PROJECT STATUS REPORT (cont.) 12/31/09 
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Citizens’ Oversight Committee project bus tour January 2009 



Wilkison Hadley King & Co., LLP conducted the first annual bond program Financial and Performance Audits 
for the 2008-2009 fiscal year, which ended June 30, 2009. The audits were completed on November 15, 2009 and 
reviewed by the COC at the December 9, 2009 meeting.   
 
The Financial Audit was performed in accordance with generally accepted auditing standards as prescribed by the 
Governmental Accounting Standards Board. In addition, a Performance Audit was conducted to: 
 

A. Verify that a separate Building Fund of the District was established to account for the receipt of proceeds 
and expenditures of the funds for the period of July 1, 2008 through June 30, 2009. 

B. Through examination of the bond issue settlement statement and accounting records, verify that the net 
proceeds from the sale of the General Obligation Bonds were recorded in the separate fund of the District 
and any amounts set aside for debt service were deposited into the related Bond Interest and Redemption 
Fund. 

C. Select 80 percent of the total expenditures for the year. 

• Obtain supporting documentation (invoices, purchase orders, receiving documentation, contracts, 
etc.) and verify that the funds expended complied with the purpose that was specified to the regis-
tered voters of the District. Election materials, District resolutions, master plan, and other documents 
available at the District were used to determine purpose of expenditures for this purpose. 

D.  For those items selected in item C, verify that the District’s normal purchasing (including quotation and 
bid requirements) and accounts payable policies and procedures were complied with. 

 
The audit reports indicated that the expenditures observed satisfactorily complied with the guidelines de-
fined in the ballot measure. There were no discrepancies or audit exceptions noted. 

 
To obtain a copy of the complete audit reports, please visit the Proposition D website by going to 
www.cajonvalley.net and clicking on the Proposition D link, or contacting Sharon Dobbins, Long-Range Plan-
ning Director, at (619) 588-3016.   
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Budget Overview FY 2008-2009 

 
Beginning Balance······································································ 0 
Bonds Issued································································35,000,000 
Interest ············································································· 688,944 
Total Revenue······························································35,688,944 
Expenditures ···································································· 724,070 
Ending Balance····························································34,964,874 
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