
Requests for disability-related modification or accommodation, including auxiliary aids or services, may be made by a person with a 

disability who requires a modification or accommodation in order to participate in the meeting. Contact the Long-Range Planning Secretary 

at (619) 588-3210 or tiradob@cajonvalley.net at least two business days in advance of the meeting. 

 

 

Citizens’ Oversight Committee  

of the Cajon Valley Union School District  
 

Wednesday, September 28, 2011 

10:00 a.m. 

 

Cajon Valley Union School District 

Staff Development Room 

750 East Main St. 

El Cajon, CA 92020 

 

 

MEETING AGENDA 

 

 
1. Call to Order 

2. Welcome and Roll Call 

3. Public Comments 

4. Approval of Minutes 

5. Project Status Report 

6. Budget Update 

7. Annual Audit & Annual Report to the Community 

8. CVMS Project Open House 

9. Letter from Fairfield-Suisun Unified School District's COC 

10. Questions/Comments 

11. Adjournment 

 

 

 

 

 

 

Action 

 

Information/Discussion 

 

Information/Discussion 

 

Information/Discussion 

 

Information/Discussion 

 

Information/Discussion 

 

Information/Discussion 
 

 

 
 

Next meeting:  Wednesday, December 7, 2011 

     Cajon Valley Union School District 

Staff Development Room 

10:00 AM 
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Status Report
September 28, 2011

1
CVUSD

Citizen’s Oversight Committee

Victor Garcia Chairperson

John McTighe Secretary

Jane Alfano Member

Karen Bunkell Member

Kirk Gentry Member

Les Henderson Member

Craig Wollitz Member

2
CVUSD

District Support Staff
Scott Buxbaum Asst Superintendent, Business Services
Sharon Dobbins Long-Range Planning Director
James Beard Facilities, Maintenance & Operations Director
John Forrest Construction Projects Manager
Charles Allen Information Technology Services Director
Sharon Clay Purchasing & Warehouse Manager
Christina Haggar Construction Accountant
Sue Miller Planning Technician
Beatriz Tirado Administrative Assistant
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Recently Completed Projects
Cajon Valley Middle School Rebuilding 
Project
HVAC Replacements‐ Flying Hills, Fuerte, 
Johnson, Magnolia, Rancho San Diego, 
Emerald
Security Cameras – All Middle Schools
Technology Infrastructure Upgrade –
Madison (Elementary Pilot)

5
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Cajon Valley Middle School
Two‐Story Classroom/ Multipurpose Building Addition

6CVUSD



3

Cajon Valley Middle School
Campus complete

7
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HVAC Replacements

Rancho San Diego 
Elementary

8
CVUSD

Flying Hills Elementary

HVAC Replacements

9
CVUSD
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Security Cameras
• Internet-based Security 
Camera Systems 
installed at all Middle 
Schools

10
CVUSD

Technology 
Infrastructure Upgrade ‐ Elementary Pilot

Madison Elementary 
School – “21st
Century” partnership 
with University of San 
Diego

11
CVUSD

Current Projects
Greenfield Middle School – New 
Gymnasium, Theater, School Office 
and Kitchen Building

Rancho San Diego ‐Modernization

Vista Grande – Modernization

Technology Infrastructure 
Upgrade – All Elementary and 
Middle Schools

12
CVUSD
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Greenfield Middle School
New Gymnasium, Theater, School Office & Kitchen Building

13CVUSD

Greenfield Middle School
Future Gymnasium, Theater, School Office & 

Kitchen Building

14
CVUSD

Rancho San Diego 
Modernization

15CVUSD
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Vista Grande
Modernization

16
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Technology 
Infrastructure Upgrade – District Wide

Plans & specifications 
are being developed 
for technology 
f

17
CVUSD

infrastructure 
upgrades to be 
completed at all 
remaining schools 
over summer 2012 & 
2013.

18
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General Obligation Bond
Consolidated Fund Balance Report

As of 6/30/11:

Bonds Issued to Date: $ 48,093,000*

QSCB Proceeds: $    4,551,940

Interest to Date: $    1,232,723

19

*Total Bonds Authorized = $156,500,000 (less $48,093,000 Issued 
to Date = $108,407,000 Remaining to be Issued)

**See handout titled, Consolidated Expenditure Report for a 
complete listing of bond projects and total expenditures for each 
project.CVUSD

Interest to Date: $    1,232,723

Expenditures to Date: $   20,108,105**

Current Fund Balance: $   33,769,558

Next Steps for COC
Cajon Valley Middle School ‐ Open House and 
Dedication

Annual Audit for F/Y 2010/2011 

COC Annual Report to the Community

20
CVUSD

Questions

21
CVUSD



Project Status Matrix
PLANNING/DESIGN/BID PHASE COMPLETED
CONSTRUCTION PHASE FUTURE

PROJE
CT N

UMBER

PROJE
CT D

ESCRIPTIO
NS

ANZA
AVOCADO
BLOSSOM VALLEY

BOSTONIA
CAJO

N VALLEY M
S

CHASE
CREST
CUYAMACA / E

JE

EMERALD M
S

FLYIN
G H

ILLS
FUERTE
GREENFIELD M

S

HALL, 
W.D

.
HILLSDALE M

S

JA
MACHA

JO
HNSON

LEXIN
GTON

LOS C
OCHES C

REEK M
S

MADISON
MAGNOLIA
MERID

IA
N

MONTGOMERY M
S

NARANCA
RANCHO S.D

.

RIO
S

SEVIC
K 

VISTA G
RANDE

7501 WATER LINE

7502 SECURITY CAMERAS

7503 CLOCK SYSTEMS

7504 PLAYGROUNDS

7505 GMS GYM/MP BLDG

7506 ELECTRICAL UPGRADES

7507 CVMS CLASSROOM/MP BLDG

7508 HVAC

7509 FH MULTIPURPOSE BLDG

7510 VG MOD

7511 RS MOD

7512 TECHNOLOGY

7513 REBUILD SCHOOL #1 (LEX)

7514 RESTROOMS

7515 EMS GYM

7516 MMS GYM

7517 REBUILD SCHOOL #2 (TBD)

7518 EROSION

7519 FENCING

7520 LIBRARIES

7521 MECHANICAL SCREENS

7522 PARKING

7523 PHONE SYSTEMS

7524 MINOR RENOVATIONS

7525 SECURITY LIGHTING

7526 SIDEWALKS

7527 WINDOWS
UPDATED

ADDITIONAL ENHANCEMENTS MAY BE ADDED TO COMPLETED PROJECTS IF BUDGET ALLOWS
FUTURE PROJECTS SUBJECT TO CHANGE

9/28/11



Cajon Valley Union School District
Proposition D Bond Program
Consolidated Expenditure Report
As of 6/30/11

Project Number School Name - Project Name Budget Committed Expenditures to 
Date

Budget Balance Percentage 
Expended

D-7501 Meridian - Water Line Replacement 54,892$                 54,892$               54,892$                -$                          100.00%

D-7502 Security Camera Upgrades 500,000$               374,718$             374,718$               125,282$               74.94%

D-7503 Clock System Upgrades 67,523$                 67,523$               67,523$                (0)$                        100.00%

D-7504 Playground Upgrades 303,102$               290,102$             290,102$               13,000$                95.71%

D-7505 Greenfield Middle - New Gymnasium / Multipurpose Bldg 12,282,500$          11,079,883$        1,346,100$            10,936,400$          10.96%

D-7506 Electrical Upgrades 1,849,000$            936,302$             930,567$               918,433$               50.33%

D-7507 Cajon Valley Middle - New 2-Story Classroom / Multipurpose Bldg 16,700,700$          15,681,052$        11,546,967$          5,153,733$            69.14%

D-7508 HVAC Replacements 6,895,000$            5,533,469$          3,295,209$            3,599,791$            47.79%

D-7509 Flying Hills - Multipurpose Bldg Remodel / Expansion 587,237$               587,237$             587,462$               (225)$                    100.04%

D-7510 Vista Grande - Modernization 980,000$               223,017$             61,269$                918,731$               6.25%

D-7511 Rancho San Diego - Modernization 1,333,000$            305,000$             19,522$                1,313,478$            1.46%

D-7512 Technology 14,864,504$          809,010$             635,100$               14,229,404$          4.27%

D 7513 L i t El t R t ti 35 000 000$ $ 35 000 000$ 0 00%D-7513 Lexington Elementary - Reconstruction 35,000,000$         -$                         35,000,000$         0.00%

D-7514 Various - Restrooms Additions 750,000$               -$                          750,000$               0.00%

D-7515 Emerald Middle - New Gymnasium 9,000,000$            -$                          9,000,000$            0.00%

D-7516 Montgomery Middle - New Gymnasium 9,000,000$            -$                          9,000,000$            0.00%

D-7517 Elementary (TBD) - Reconstruction 35,000,000$          -$                          35,000,000$          0.00%

D-7518 Crest - Erosion Control 65,000$                 -$                          65,000$                0.00%

D-7519 Fencing 1,610,000$            8,016$                 8,016$                  1,601,984$            0.50%

D-7520 Library Improvements 900,000$               -$                          900,000$               0.00%

D-7521 Mechanical Screens 460,000$               -$                          460,000$               0.00%

D-7522 Parking Lot Upgrades 250,000$               -$                          250,000$               0.00%

D-7523 Phone System Upgrades 73,800$                 -$                          73,800$                0.00%

D-7524 Minor Renovations 1,210,000$            -$                          1,210,000$            0.00%

D-7525 Security Lighting 400,400$               -$                          400,400$               0.00%

D-7526 Sidewalk Upgrades 500,000$               -$                          500,000$               0.00%

D-7527 Blossom Valley - Window Replacement 200,000$               -$                          200,000$               0.00%

D-7599  Program Management 4,000,000$            934,071$             890,658$               3,109,342$            22.27%

Contingency 2,712,956$            2,712,956$            0.00%

Grand Total 157,549,614$        36,884,292$        20,108,105$          137,441,509$        12.76%



Cajon Valley Union School District
Proposition D Bond Program
Consolidated Expenditure Report
As of 9/20/11

Project Number School Name - Project Name Budget Committed Expenditures to 
Date

Budget Balance Percentage 
Expended

D-7501 Meridian - Water Line Replacement 54,892$                 54,892$               54,892$                -$                          100.00%

D-7502 Security Camera Upgrades 500,000$               374,718$             374,718$               125,282$               74.94%

D-7503 Clock System Upgrades 67,523$                 67,523$               67,523$                (0)$                        100.00%

D-7504 Playground Upgrades 303,102$               290,102$             290,102$               13,000$                95.71%

D-7505 Greenfield Middle - New Gymnasium / Multipurpose Bldg 12,282,500$          11,307,650$        1,697,694$            10,584,806$          13.82%

D-7506 Electrical Upgrades 1,849,000$            930,567$             936,302$               912,698$               50.64%

D-7507 Cajon Valley Middle - New 2-Story Classroom / Multipurpose Bldg 16,700,700$          15,810,975$        14,300,783$          2,399,917$            85.63%

D-7508 HVAC Replacements 6,895,000$            5,697,380$          5,717,202$            1,177,798$            82.92%

D-7509 Flying Hills - Multipurpose Bldg Remodel / Expansion 587,237$               587,462$             587,462$               (225)$                    100.04%

D-7510 Vista Grande - Modernization 980,000$               223,017$             61,269$                918,731$               6.25%

D-7511 Rancho San Diego - Modernization 1,333,000$            305,000$             19,522$                1,313,478$            1.46%

D-7512 Technology 14,864,504$          1,232,883$          840,276$               14,024,228$          5.65%

D-7513 Lexington Elementary - Reconstruction 35,000,000$          -$                          35,000,000$          0.00%

D-7514 Various - Restrooms Additions 750,000$               -$                          750,000$               0.00%

D-7515 Emerald Middle - New Gymnasium 9,000,000$            -$                          9,000,000$            0.00%

D-7516 Montgomery Middle - New Gymnasium 9,000,000$            -$                          9,000,000$            0.00%

D-7517 Elementary (TBD) - Reconstruction 35,000,000$          -$                          35,000,000$          0.00%

D-7518 Crest - Erosion Control 65,000$                 -$                          65,000$                0.00%

D-7519 Fencing 1,610,000$            8,016$                 8,016$                  1,601,984$            0.50%

D-7520 Library Improvements 900,000$               -$                          900,000$               0.00%

D-7521 Mechanical Screens 460,000$               -$                          460,000$               0.00%

D-7522 Parking Lot Upgrades 250,000$               -$                          250,000$               0.00%

D-7523 Phone System Upgrades 73,800$                 -$                          73,800$                0.00%

D-7524 Minor Renovations 1,210,000$            -$                          1,210,000$            0.00%

D-7525 Security Lighting 400,400$               -$                          400,400$               0.00%

D-7526 Sidewalk Upgrades 500,000$               -$                          500,000$               0.00%

D-7527 Blossom Valley - Window Replacement 200,000$               -$                          200,000$               0.00%

D-7599  Program Management 4,000,000$            1,215,388$          890,658$               3,109,342$            22.27%

Contingency 2,712,956$            2,712,956$            0.00%

Grand Total 157,549,614$        38,105,573$        25,846,421$          131,703,193$        16.41%



CAJON VALLEY UNION SCHOOL DISTRICT
PROPOSITION D BOND PROGRAM BUDGET 

10/25/11

Estimated Revenue Budget Adjustment Rationale

Revenue Source Current 
Budget

Budget 
Adjustments

Revised 
Budget

Prop D Bond 
Issuances 156,500,000 0 156,500,000 no change

Interest Earned 1,049,614 183,109 1,232,723 2010/2011 Interest Earned

QSCB Proceeds 0 4,551,940 4,551,940 QSCB Proceeds received in Jun 2011

State Funding 0 2,548,000 2,548,000 Estimated SFP Funding

TOTAL      157,549,614         7,283,049       164,832,663 

Estimated Expenditures

Project# Project Name School Name Current 
Budget

Budget 
Adjustments

Revised 
Budget

D-7501 Water Line Replacement Meridian               54,892                54,892 

D-7502 Security Camera Upgrades Various             500,000                        -              500,000 

D-7503 Clock System Upgrades Various               67,523                        -                67,523 

D-7504 Playground Upgrades Various             303,102             (13,000)              290,102 Project savings moved to contingency

D-7505 New Gymnasium/MPB Greenfield        12,282,500                        -         12,282,500 

D-7506 Electrical Upgrades Various          1,849,000                        -           1,849,000 

D-7507 New 2-Story Classroom/MPB Cajon Valley        16,700,700                        -         16,700,700 

D-7508 HVAC Various          6,895,000                        -           6,895,000 

D-7509 MPR Remodel Flying Hills             587,237                   225              587,462 Additional DSA charges after savings 
were moved to contingency

D-7510 Modernization Vista Grande             980,000            748,000           1,728,000 Add estimated state modernization 
funding to project budget

D-7511 Modernization Rancho San Diego          1,333,000         1,800,000           3,133,000 Add estimated state modernization 
funding to project budget

D-7512 Technology Various        14,864,504                        -         14,864,504 

D-7513 Reconstruction Lexington        35,000,000                        -         35,000,000 

D-7514 Add Restrooms Various             750,000                        -              750,000 

D-7515 New Gymnasium Emerald          9,000,000                        -           9,000,000 

D-7516 New Gymnasium Montgomery          9,000,000                        -           9,000,000 

D-7517 Reconstruction Elementary (TBD)        35,000,000                        -         35,000,000 

D-7518 Erosion Control Crest               65,000                        -                65,000 

D-7519 Fencing Various          1,610,000                        -           1,610,000 

D-7520 Library Improvements Various             900,000                        -              900,000 

D-7521 Mechanical Screens Various             460,000                        -              460,000 

D-7522 Parking Lot Upgrades Various             250,000                        -              250,000 

D-7523 Phone System Upgrades Various               73,800                        -                73,800 

D-7524 Minor Renovations Various          1,210,000                        -           1,210,000 

D-7525 Security Lighting Various             400,400                        -              400,400 

D-7526 Sidewalk Upgrades Various             500,000                        -              500,000 

D-7527 Window Replacement Blossom Valley             200,000                        -              200,000 

D-7599   Program Management N/A          4,000,000           4,000,000 

D-7599   Contingency N/A          2,712,956         4,747,824           7,460,780 **

Totals 157,549,614     7,283,049        164,832,663     

** Breakdown of Congingency Adjustment
Interest Earned $183,109
QSCB Proceeds $4,551,940
Project Savings $13,000
Use of contingency -$225
  Net Increase to contingency $4,747,824
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