
 

 

Citizens’ Oversight Committee  
of the Cajon Valley Union School District  

 
Wednesday, March 24, 2010 

4:00 p.m. 
 

SPECIAL LOCATION: Flying Hills Elementary School  
Multi-Purpose Building 

1251 Finch Street 
El Cajon, CA 92020 

 
 

MEETING AGENDA 
 
 

1. Call to Order     

2. Welcome and Roll Call    

3. Public Comments    

4. Approval of Minutes ACTION 

5. Flying Hills Project   INFORMATION 

6. Progress Report INFORMATION 

7. Budget Update INFORMATION 

8. COC Member Terms  INFORMATION 

9. Meeting Calendar INFORMATION 

10. Questions/Answers   DISCUSSION 

11. Adjournment  

 
Next Meeting:  
 

Wednesday, June 23, 2010* 
   Cajon Valley Union School District 
   Staff Development Room 
   4:00 p.m. 
 
   *June 23 meeting date is pending approval of new meeting calendar 
   



Flying Hills 
MPR

January 28, 2009

December 8, 2009

February 19, 2010

March 23, 2010

March 23, 2010



3/24/10 

Current Projects       Updated 3/24/10 
 

PROJECT DESCRIPTION 
Electrical Upgrades Plans and specifications are complete for electrical upgrades at Chase 

Elementary, Madison Elementary and Emerald Middle School. - Projects will 
be bid and the work will begin this summer (2010). 

Expanded Multipurpose Bldg – 
Flying Hills 

The bid was awarded to The Augustine Company on 9/22/09. Construction 
began in October 2009. - The project is nearly complete. Final completion is 
expected in early April 2010. 

Heating Ventilation & Air 
Conditioning (HVAC) 

DEC Engineers was hired to provide all mechanical, structural and electrical 
engineering, Division of the State Architect review and approvals, bidding 
support and construction administration support.  A pre-qualification process is 
being established for potential contractors. - The engineer has began 
submitting plans to DSA as he completes them for each school. Installations 
will begin this summer (2010). 

Modernization – Vista Grande Shade structures will be installed over winter break (this portion of the 
modernization project is being completed ahead of schedule). - Complete 

New Gymnasium – Greenfield Sprotte-Watson Architecture and Hamann Construction are completing the 
plans and specifications. Due to the current construction market and the cost 
savings associated with tilt-slab construction, it appears that additional scope 
may be added to greatly enhance the project within the current budget. – The 
project team is continuing to refine the project scope and develop the 
schematic design. The increase in project scope will push the estimated 
construction start date to November 2010. 

Rebuild – Cajon Valley M.S. Sprotte-Watson Architecture and West Coast Air are completing the plans and 
specifications for the 4th phase of the Cajon Valley Middle School Rebuilding 
Project. This final phase includes a two-story building with 20 classrooms, a 
library, and serving kitchen. – The plans are being submitted to DSA for review 
& approval. The contract documents are being negotiated and will be 
submitted for court validation prior to issuance of the notice to proceed. 
Construction will begin this summer (2010). 

Security Cameras The engineer is preparing a design proposal. – Engineer continues to work on 
plans and specifications. Installations will begin this summer (2010). 

Technology The recommendations of the technology committee are being reviewed and 
updated, and the implementation plan is being refined. 

 









District: Cajon Valley Union School District As of March 24, 2010

Project Name

Meridian Water Line Replacement D-7501 60,000 54,892 5,108 -5,108 54,892 100.00%

Security Camera Upgrades D-7502 350,000 19,733 330,267 0 350,000 5.64%

Clock System Upgrades D-7503 275,000 67,523 207,477 0 275,000 24.55%

Playground Upgrades D-7504 424,365 189,260 235,105 0 424,365 44.60%

Greenfield Middle New Gymnasium D-7505 9,000,000 37,400 8,962,600 0 9,000,000 0.42%

Electrical Upgrades D-7506 1,849,000 51,441 1,797,559 0 1,849,000 2.78%

Cajon Valley Middle Reconstruction D-7507 20,000,000 529,282 19,470,718 0 20,000,000 2.65%

HVAC D-7508 6,895,000 213,807 6,681,193 0 6,895,000 3.10%

Flying Hills MPR Remodel D-7509 590,000 405,134 184,866 0 590,000 68.67%

Vista Grande Modernization D-7510 980,000 46,751 933,249 0 980,000 4.77%

Rancho San Diego Modernization D-7511 1,333,000 0 1,333,000 0 1,333,000 0.00%

Technology D-7512 14,864,504 13,786 14,850,718 0 14,864,504 0.09%

Lexington Elementary Reconstruction D-7513 35,000,000 0 35,000,000 0 35,000,000 0.00%

Add Restrooms D-7514 750,000 0 750,000 0 750,000 0.00%

Emerald Middle New Gymnasium D-7515 9,000,000 0 9,000,000 0 9,000,000 0.00%

Montgomery Middle New Gymnasium D-7516 9,000,000 0 9,000,000 0 9,000,000 0.00%

Elementary Reconstruction D-7517 35,000,000 0 35,000,000 0 35,000,000 0.00%

Erosion Control, Crest D-7518 65,000 0 65,000 0 65,000 0.00%

Fencing D-7519 1,610,000 7,366 1,602,634 0 1,610,000 0.46%

Library Improvements D-7520 900,000 0 900,000 0 900,000 0.00%

Mechanical Screens D-7521 460,000 0 460,000 0 460,000 0.00%

Parking Lot Upgrades D-7522 250,000 0 250,000 0 250,000 0.00%

Phone System Upgrades D-7523 73,800 0 73,800 0 73,800 0.00%

Minor Renovations D-7524 1,210,000 0 1,210,000 0 1,210,000 0.00%

Security Lighting D-7525 400,400 0 400,400 0 400,400 0.00%

Sidewalk Upgrades D-7526 500,000 0 500,000 0 500,000 0.00%

Window Replacement, Blossom Valley D-7527 200,000 0 200,000 0 200,000 0.00%

 Program Management D-7599 4,000,000 438,893 3,561,107 0 4,000,000 10.97%

 Contingency 1,459,931 0 1,459,931 5,108 1,465,039 0.00%

Grand Total 156,500,000 2,075,268 154,424,732 0 156,500,000 1.33%
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