
 

Requests for disability-related modification or accommodation, including auxiliary aids or services, may be made by a person with a 
disability who requires a modification or accommodation in order to participate in the meeting. Contact the Long-Range Planning 
Assistant at (619) 588-3210 or haymanv@cajonvalley.net at least two business days in advance of the meeting. 
 

Citizens’ Oversight Committee  
of the Cajon Valley Union School District  

 
 
 
 
 

Anza Elementary School 
Auditorium 

1005 S. Anza Street 
El Cajon, CA 92020 

 
MEETING AGENDA 

 
 

1. Call to Order  

2. Welcome and Roll Call 

3. Approval of Minutes 

4. Project Updates 

5. Budget Updates 

6. Facilities Needs List 

7. Discussion/Other 

8. Project Tour: Anza New Classroom Buildings 

 

 
 
Next meeting:  Wednesday, October 9, 2019, 9:00 AM     
     Cajon Valley Union School District   

750 E. Main Street/Professional Development Room 1   
         

Wednesday, July 10, 2019 
9:00 AM 

 

mailto:haymanv@cajonvalley.net


                                                                                                                                   
 

 
 
 

Citizens’ Oversight Committee (COC) 
of the Cajon Valley Union School District  

 
Minutes 

Unadopted 
 
CALL TO ORDER 

The meeting of the Citizens’ Oversight Committee was called to order by Deanne Markle on 
April 10, 2019 at 9:09 a.m. at the Cajon Valley Union School District. 
 
Members Present:  Steve Devan, Susan Holtz, Robert Kiesling, Deanne Markle, and Sheri 
Runyen. 
 
District Staff:  Charles Allen, James Beard, Scott Buxbaum, Sharon Dobbins, Louise Gibson, Lisa 
Krueger. 
 
Guest:  Aubrey Mann, Wilkinson Hadley King & Co. LLP 
 

WELCOME AND ROLL CALL 
Deanne welcomed everyone and asked each person to introduce themselves, welcoming new 
member, Susan Holtz and guest, Aubrey Mann. 
 

APPROVAL OF MINUTES 
The minutes from the April 10, 2018 meeting were approved on a motion made by Steve 
Devan, seconded by Bob Kiesling, and carried 5-0.   
 

ANNUAL AUDIT REPORT 
Sharon stated that the final audit report for period ending June 30, 2018 was emailed to the 
Committee on March 6, 2019, and that the auditor, Aubrey Mann from Wilkinson Hadley 
King & Co. LLP is here to answer any questions.  
 
Aubrey informed the Committee that the report included financial and performance audits of 
both Prop C (capital improvement bonds) and Prop EE (technology bonds). There were no 
exceptions or audit findings. She invited any questions.  
 
Bob asked about the performance audit and whether or not it involved a review of 
construction management practices. Aubrey explained that the performance audit was mainly 
focused on internal controls. Bob mentioned that the taxpayers association is working on 
recommended best practices related to the performance audit, which would involve review of 
the District’s construction management. 

 
ANNUAL REPORT TO THE COMMUNITY       

Sharon informed the Committee that no additional revisions were requested for the most 
recent draft, which was emailed on March 6. The report is now considered final, and Deanne 
will sign the cover letter. The report will be posted on the COC website and shared with the 
Governing Board, City Officials, the SD County Taxpayers’ Association, and various 
community groups. 

 

Cajon Valley Union School District 
750 East Main Street 
El Cajon, CA 92020 
(619) 588-3000 
Website: www.cajonvalley.net 
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PROJECT UPDATES 
Sharon reported that the new modular classroom building project at Anza Elementary School 
was just awarded, and construction is just getting started. Design is currently underway for the 
new modular classroom buildings at Johnson and Naranca Elementary Schools. 

 
BUDGET UPDATES        

Sharon reviewed the following budget information: 
 
Prop C Budget Adjustments: The budgets were changed to reflect final projects costs, and the 
net difference (project savings) of $49,858 was moved to the overall bond program 
contingency. 
 
Prop C Budget Status Report: This report showed the total budget for each project, as well as 
the committed and expended amounts, and budget remaining.  As of the 4/8/19 report date, 
there was $22,045,051 remaining in unspent Prop C bond funds. Of that amount, 
$16,326,326 was uncommitted.  
 
Prop EE Bond Fund: These reports showed the Bond authorization (issued and remaining), 
as well as revenues and expenditures. As of the 4/3/19 report date, there was $1,017,802 
remaining in uncommitted Prop EE bond funds, and an additional $14,000,000 in remaining 
authorization.  

 
DISCUSSION / OTHER 

Steve asked about Magnolia Elementary School and the issue with the neighboring 
manufacturing plant. Scott responded that monitoring is continuing to show safe levels. 
 
Sharon reminded the Committee about the project tour on 4/17, noting that the bus will leave 
the District Office at 9:00 a.m.. The group will first go to Hillsdale to look at a recently 
completed modular classroom building. Next will be Anza, where construction is just getting 
underway. Finally, the group will go to Johnson to look at the site of the new building where 
construction will begin next winter. The group will return to the District Office at 
approximately 11:30. 
 

ADJOURNMENT 
The meeting was adjourned at 10:04 a.m. 

 





Cajon Valley Union School District Printed 7/9/2019

Consolidated Budget Status Report
Budgets versus Commitments and Expenditures for multiple Projects

Budget vs. Commitments and Expenditures

Project Name  Total Budget  Total Commitments  Remaining Against 
Budget  Total Expenditures  Remaining Against 

Commited 
 Remaining Against 

Budget 

D-7501 Water Line  Replacement 54,892             54,892             54,892             
D-7502 Security Cameras Upgrades 1,124,637        1,124,637        -                       1,124,637        -                       -                       
D-7503 Clock Systems Upgrades 76,507             76,507             -                       76,507             -                       -                       
D-7504 Playgrounds Upgrades 290,102           290,102           -                       290,102           -                       -                       
D-7505 GMS Gym/MP Bldg 13,035,706      13,035,706      -                       13,035,706      -                       -                       
D-7506 Electrical Upgrades 930,567           930,567           -                       930,567           -                       -                       
D-7507 CVMS New 2-Story Classroom Bldg 14,630,360      14,630,360      -                       14,630,360      -                       -                       
D-7508 HVAC 10,600,802      10,600,802      -                       10,600,802      -                       -                       
D-7509 FH MPR Remodel 587,462           587,462           -                       587,462           -                       -                       
D-7510 VG Modernization 4,616,055        4,601,805        14,250             4,598,383        3,422               17,672             
D-7511 RSD Modernization 4,469,732        4,469,732        -                       4,469,732        -                       -                       
D-7512 Technology Infrastructure 26,725,961      26,725,961      -                       26,725,961      -                       -                       
D-7513 Lexington Reconstruction 31,117,584      31,117,584      -                       31,117,584      -                       -                       
D-7515 EMS Gym/MPB, Admin & Kitchen 12,922,592      12,768,820      153,772           12,768,820      -                       153,772           
D-7516 MMS Gym/MPB & Renovations 12,199,114      12,199,114      -                       12,199,114      -                       -                       
D-7518 Erosion Control 65,000             -                       65,000             -                       -                       65,000             
D-7519 Fencing 1,311,138        1,311,138        -                       1,311,138        -                       -                       
D-7522 Parking Lot Upgrades 219,869           219,869           -                       219,869           -                       -                       
D-7524 Minor Renovations 314,945           314,945           -                       314,945           -                       -                       
D-7525 Security Lighting 400,400           -                       400,400           -                       -                       400,400           
D-7526 Sidewalk Upgrades 500,000           50,592             449,408           33,217             17,375             466,783           
D-7527 Window Replacements 220,320           220,320           -                       220,320           -                       -                       
D-7528 Educational Technology 1,800,000        1,800,000        -                       1,800,000        -                       -                       
D-7529 MG New Classroom/Renovations 8,339,131        8,339,131        8,339,131        -                       
D-7531 AN New Classroom & Renovations 4,976,430        4,769,399        207,031           3,478,863        1,290,536        1,497,567        
D-7532 JO New Classroom & Renovations 10,194,550      5,320,140        4,874,410        184,047           5,136,093        10,010,503      
D-7533 NA New Classroom & Renovations 4,742,354        768,279           3,974,075        153,021           615,257           4,589,333        
D-7538 New Classroom Bldgs & Renovations -                       -                       -                       -                       -                       -                       
D-7540 Lighting Retrofit 587,709           587,709           -                       587,709           -                       -                       
D-7599 Contingency 549,859           -                       549,859           -                       -                       549,859           
D-7599 Program Management 4,350,000        3,376,700        973,300           3,351,934        24,766             998,066           

Totals 171,953,777   160,292,272   11,661,505     153,204,822   7,087,450       18,748,955     

 Budget  Commitments  Expenditures 

Colbi Technologies Inc. (c) Page 1 of 1 1 of 1



Report Date: 06.29.2019 *

EDUCATIONAL TECHNOLOGY BOND FUND 2110 (PROP EE)  EXPENSES

PO/Ref # Vendor Name Description

Total 
Authorized 
Fund 2110 
Amount

Check Date 16/17 17/18 18/19 to date* Total Expenses Encumbrances

JE 3003 Cost of Issuance 181,650.00$       3/30/2017 181,650.00$       181,650.00$          ‐$                    
1706014 Apple Teacher Computers 240,383.10$       5/12/2017 240,383.10$       240,383.10$          ‐$                    
1707275 Unistar Student Computers 16,156.69$         6/30/2017 16,156.69$         16,156.69$            ‐$                    
1704993 Apple Teacher Computers 15,919.72$         5/30/2017 15,919.72$         15,919.72$            ‐$                    
1704965 Unistar Student Software 28,751.98$         5/30/2017 28,751.98$         28,751.98$            ‐$                    
1705093 Unistar Teacher Software 8,171.61$            5/30/2017 8,171.61$            8,171.61$              ‐$                    
1704964 CDW Chromebook Cabinets 8,617.78$            5/30/2017 8,617.78$            8,617.78$              ‐$                    
1800530 CDW Student Computers 99,599.25$         9/8/2017 99,599.25$         99,599.25$            ‐$                    
1800915 Apple Teacher Computers 53,722.27$         9/12/2017 53,722.27$         53,722.27$            ‐$                    
1800574 Troxell Classroom Technology 286,718.55$       9/26/2017 286,718.55$       286,718.55$          ‐$                    
1800576 Pathway Comm Classroom Technology 2,273.21$            10/3/2017 2,273.21$            2,273.21$              ‐$                    
1800575 CDW Classroom Technology 19,848.72$         10/3/2017 19,848.72$         19,848.72$            ‐$                    
1801667 CDW Student Computers 67,698.50$         10/3/2017 67,698.50$         67,698.50$            ‐$                    
1801864 CDW Student Computers 617,825.25$       12/8/2017 617,825.25$       617,825.25$          ‐$                    
1803010 FIREFLY Student Computers 29,038.25$         12/21/2017 29,038.25$         29,038.25$            ‐$                    
1805873 FIREFLY Classroom Technology 1,060.47$            5/8/2018 1,060.47$            1,060.47$              ‐$                    
1805564 Apple Student Computers 318,396.63$       5/8/2018 318,396.63$       318,396.63$          ‐$                    
1805597 Troxell Classroom Technology 1,390.32$            5/24/2018 1,390.32$            1,390.32$              ‐$                    
Claims & Returns Claims & Returns (6,523.34)$          (3,160.88)$          (3,362.46)$             (6,523.34)$             ‐$                    
1806668 EN‐NET SERVICES, LLC Student Computers 194,850.00$       8/24/2018 194,850.00$          194,850.00$          ‐$                    

1900092 CDW GOVERNMENT Student Computers 1,217,041.88$   
1/17/2019 

2/21/19 1,217,041.88$      1,217,041.88$      ‐$                    
1900686 APPLE INC. Teacher Computers 131,082.40$       9/7/2018 131,082.40$          131,082.40$          ‐$                    
1900916 CDW GOVERNMENT Student Computers 1,633,320.00$    1/4/2019 1,633,320.00$      1,633,320.00$      ‐$                    
1901422 TROXELL COMMUNICATIONS Classroom Technology 21,100.73$         10/12/2018 21,100.73$            21,100.73$            ‐$                    

1902607 CDW GOVERNMENT Student Computers 119,041.31$      
3/12/2019, 
06/21/2019 119,041.31$          119,041.31$          ‐$                    

1902611 CDW GOVERNMENT Student Computers 3,031.00$            12/20/2018 3,031.00$              3,031.00$              ‐$                    
Claims & Returns Claims & Returns (3,562.38)$          2/14/2019 (3,562.38)$             (3,562.38)$             ‐$                    
Claims & Returns Claims & Returns (1,991.62)$          2/22/2019 (1,991.62)$             (1,991.62)$             ‐$                    
Claims & Returns Claims & Returns (12,547.16)$        3/22/2019 (12,547.16)$           (12,547.16)$          ‐$                    
1906278 TROXELL COMMUNICATIONS Classroom Technology 7,193.22$            5/10/2019 7,193.22$              7,193.22$              ‐$                    
Claims & Returns Claims & Returns (4,311.81)$          6/4/2019 (4,311.81)$             (4,311.81)$            
Claims & Returns Claims & Returns (4,837.71)$          6/14/2019 (4,837.71)$             (4,837.71)$            

‐$                       
‐$                       

5,290,108.82$    499,650.88$       1,494,410.54$    3,296,047.40$      5,290,108.82$      ‐$                    

Expenditures



Report Date: 06.29.2019

DATE BONDS AUTHORIZED BONDS ISSUED REMAINING AUTHORIZATION
Nov‐16 20,000,000 20,000,000
Mar‐17 6,000,000 14,000,000

TOTALS 20,000,000 6,000,000 14,000,000

REVENUE EXPENSES FUND BALANCE
PROP EE PROCEEDS 6,000,000.00 6,000,000.00
COST OF ISSUANCE 181,650.00 6,181,650.00
INTEREST EARNED 133,724.81 6,315,374.81
EXPENSES 5,290,108.82$     1,025,265.99
TOTALS 6,315,374.81 5,290,108.82 1,025,265.99

Encumbrances ‐$                                                         

Available Balance (Fund Balance less Encumbrances): 1,025,265.99$                                        

EDUCATIONAL TECHNOLOGY BOND FUND 2110 (PROP EE)
07/01/2016 ‐ to Date



CAJON VALLEY UNION SCHOOL DISTRICT DRAFT FACILITIES NEEDS LIST July 8, 2019 3:59 PM

MAJOR CATEGORY PROJECT DESCRIPTION AN AV BO BV CVMS CH CR DO EJE EMS EA FH FR GMS HA HMS JA JO LCCMS LX MD MG MR MMS NA RSD RI SV VG New School TOTALS
Building Infrastructure Electrical Upgrades $110,000 $110,000 $30,000 $140,000 $110,000 $30,000 $110,000 $110,000 $110,000 $110,000 $110,000 $1,080,000

Building Infrastructure Fire Alarm Upgrades $240,000 $240,000 $240,000 $240,000 $175,000 $240,000 $260,000 $125,000 $240,000 $240,000 $260,000 $185,000 $185,000 $260,000 $240,000 $200,000 $240,000 $265,000 $185,000 $240,000 $200,000 $200,000 $200,000 $5,100,000

Building Infrastructure HVAC Upgrades $600,000 $450,000 $900,000 $600,000 $600,000 $700,000 $600,000 $4,450,000

Building Infrastructure Intrusion Alarm Upgrades* $45,000 $45,000 $45,000 $45,000 $55,000 $55,000 $35,000 $45,000 $60,000 $25,000 $45,000 $35,000 $55,000 $45,000 $65,000 $45,000 $45,000 $55,000 $45,000 $45,000 $45,000 $45,000 $55,000 $45,000 $45,000 $45,000 $45,000 $45,000 $1,305,000

Building Infrastructure Keyless Entry* $250,000 $250,000 $250,000 $250,000 $300,000 $250,000 $125,000 $300,000 $250,000 $300,000 $30,000 $250,000 $250,000 $300,000 $250,000 $300,000 $250,000 $250,000 $300,000 $250,000 $250,000 $250,000 $250,000 $300,000 $300,000 $300,000 $200,000 $150,000 $250,000 $7,205,000

Building Infrastructure Re-Roofing $900,000 $750,000 $3,220,000 $280,000 $400,000 $960,000 $1,440,000 $100,000 $350,000 $900,000 $1,260,000 $1,080,000 $500,000 $1,620,000 $220,000 $1,365,000 $1,080,000 $630,000 $2,280,000 $960,000 $420,000 $400,000 $21,115,000

Building Infrastructure Window Replacements $632,500 $690,000 $460,000 $805,000 $575,000 $632,500 $805,000 $632,500 $575,000 $632,500 $483,000 $690,000 $575,000 $345,000 $345,000 $8,878,000

New Construction New Bldgs: Expansion $16,841,000 $15,000,000 $18,400,000 $8,400,000 $900,000 $3,000,000 $30,000,000 $92,541,000

New Construction New Bldgs: Replace Relos w/ Permanent* $8,100,000 $8,100,000 $7,200,000 $12,600,000 $18,000,000 $13,500,000 $1,800,000 $7,200,000 $9,900,000 $2,700,000 $9,000,000 $5,400,000 $9,000,000 $13,500,000 $10,800,000 $6,300,000 $15,300,000 $900,000 $2,700,000 $900,000 $162,900,000

Renovations Classroom Renovations $540,000 $440,000 $540,000 $400,000 $360,000 $320,000 $2,600,000

Renovations Kitchen/Food Service Renovations $350,000 $350,000 $350,000 $350,000 $100,000 $1,000,000 $350,000 $100,000 $350,000 $3,300,000

Renovations Misc. Renovations $14,375,000 $1,600,000 $15,975,000

Renovations Multipurpose Building Renovations $325,000 $200,000 $2,324,000 $200,000 $325,000 $200,000 $325,000 $200,000 $325,000 $4,424,000

Renovations Restroom Renovations $185,000 $210,000 $200,000 $140,000 $200,000 $140,000 $140,000 $140,000 $140,000 $140,000 $140,000 $1,775,000

Renovations School Office Renovations $50,000 $50,000 $100,000

Renovations Security Renovations* $4,500,000 $500,000 $4,500,000 $9,500,000

Site Improvements LED Exterior Lighting* $20,000 $20,000 $20,000 $20,000 $20,000 $20,000 $20,000 $20,000 $20,000 $1,000 $20,000 $20,000 $20,000 $20,000 $20,000 $20,000 $20,000 $20,000 $20,000 $20,000 $20,000 $10,000 $20,000 $20,000 $10,000 $20,000 $30,000 $511,000

Site Improvements Misc. Site Improvements $390,000 $200,000 $140,000 $140,000 $40,000 $40,000 $950,000

Site Improvements Playground Improvements $115,000 $65,000 $115,000 $50,000 $65,000 $50,000 $65,000 $50,000 $65,000 $50,000 $690,000

Site Improvements Security Fencing* $100,550 $2,000 $8,750 $12,500 $55,000 $40,000 $113,000 $20,000 $83,000 $65,000 $23,375 $54,250 $44,000 $32,200 $3,500 $3,500 $125,500 $81,600 $23,750 $2,500 $35,000 $928,975

Site Improvements Shade Shelters $75,000 $25,000 $75,000 $50,000 $75,000 $75,000 $75,000 $1,313,000 $75,000 $75,000 $25,000 $75,000 $75,000 $75,000 $75,000 $75,000 $75,000 $75,000 $75,000 $75,000 $25,000 $2,638,000

Site Improvements Sports Field Lighting $700,000 $575,000 $1,275,000

Site Improvements Sports Field Turf/Track Replacement $2,065,000 $2,065,000

Technology Infrastructure AV Systems $250,000 $250,000 $250,000 $250,000 $200,000 $250,000 $250,000 $200,000 $200,000 $250,000 $250,000 $200,000 $250,000 $300,000 $250,000 $250,000 $200,000 $250,000 $250,000 $250,000 $200,000 $250,000 $250,000 $250,000 $200,000 $250,000 $6,200,000

Technology Infrastructure Clock Systems $150,000 $150,000 $150,000 $150,000 $150,000 $150,000 $150,000 $150,000 $150,000 $150,000 $150,000 $150,000 $150,000 $150,000 $150,000 $150,000 $150,000 $150,000 $150,000 $150,000 $150,000 $150,000 $150,000 $150,000 $150,000 $150,000 $150,000 $4,050,000

Technology Infrastructure Intercom Systems* $110,000 $110,000 $110,000 $110,000 $110,000 $110,000 $110,000 $110,000 $110,000 $110,000 $110,000 $110,000 $110,000 $110,000 $110,000 $110,000 $110,000 $110,000 $110,000 $110,000 $110,000 $110,000 $110,000 $110,000 $110,000 $110,000 $110,000 $2,970,000

Technology Infrastructure Security Camera Systems & Monitors* $120,000 $120,000 $120,000 $120,000 $120,000 $120,000 $120,000 $120,000 $120,000 $120,000 $120,000 $120,000 $120,000 $120,000 $120,000 $120,000 $120,000 $120,000 $2,160,000

$0

TOTALS: $12,108,050 $10,052,000 $8,533,750 $14,677,500 $910,000 $24,110,000 $2,480,000 $700,000 $21,993,000 $17,818,000 $17,561,000 $28,483,000 $18,177,500 $8,163,375 $13,786,750 $18,585,000 $17,179,000 $17,342,200 $2,460,000 $1,575,000 $17,341,000 $2,726,500 $15,560,500 $8,281,600 $18,978,750 $2,320,000 $8,575,000 $3,942,500 $2,265,000 $30,000,000 $366,685,975

*Security-related Improvements
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DATE TIME LOCATION 
Wednesday 
July 10, 2019  

9:00 AM Anza Elementary School 
Auditorium 
1005 S. Anza St. 
El Cajon, CA 92020 

Wednesday 
October 9, 2019 

9:00 AM Cajon Valley Union School District 
Professional Development Rm 1 
750 East Main St.  
El Cajon, CA  92020 

Wednesday 
January 8, 2020 

9:00 AM Cajon Valley Union School District 
Professional Development Rm 1 
750 East Main St.  
El Cajon, CA  92020 

Wednesday 
April 8, 2020 

9:00 AM Cajon Valley Union School District 
Professional Development Rm 1 
750 East Main St.  
El Cajon, CA  92020 
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