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Consolidated Budget Status Report
Budgets versus Commitments and Expenditures for multiple Projects

Budget vs. Commitments and Expenditures

Project Name  Total Budget  Total Commitments  Remaining Against 
Budget  Total Expenditures  Remaining Against 

Commited 
 Remaining Against 

Budget 

D-7501 Water Line  Replacement 54,892             54,892             - 54,892 - - 
D-7502 Security Cameras Upgrades 1,124,637        1,124,637        - 1,124,637 - - 
D-7503 Clock Systems Upgrades 76,507             76,507             - 76,507 - - 
D-7504 Playgrounds Upgrades 290,102           290,102           - 290,102 - - 
D-7505 GMS Gym/MP Bldg 13,035,706      13,035,706      - 13,035,706 - - 
D-7506 Electrical Upgrades 930,567           930,567           - 930,567 - - 
D-7507 CVMS New 2-Story Classroom Bldg 14,630,360      14,630,360      - 14,630,360 - - 
D-7508 HVAC 10,600,802      10,600,802      - 10,600,802 - - 
D-7509 FH MPR Remodel 587,462           587,462           - 587,462 - - 
D-7510 VG Modernization 4,598,383        4,598,383        - 4,598,383 - - 
D-7511 RSD Modernization 4,469,732        4,469,732        - 4,469,732 - - 
D-7512 Technology Infrastructure 26,725,961      26,725,961      - 26,725,961 - -
D-7513 Lexington Reconstruction 31,117,584      31,117,584      - 31,117,584 - - 
D-7515 EMS Gym/MPB, Admin & Kitchen 12,922,592      12,894,501      28,091             12,871,936 22,565             50,656             
D-7516 MMS Gym/MPB & Renovations 12,199,114      12,199,114      - 12,199,114 - - 
D-7518 Erosion Control 65,000             - 65,000 - - 65,000             
D-7519 Fencing 1,311,138        1,311,138        - 1,311,138 - - 
D-7522 Parking Lot Upgrades 219,869           219,869           - 219,869 - - 
D-7524 Minor Renovations 314,945           314,945           - 314,945 - - 
D-7525 Security Lighting 400,400           183,515           216,886           183,515 - 216,886 
D-7526 Sidewalk Upgrades 500,000           440,990           59,010             91,357 349,633           408,643 
D-7527 Window Replacements 220,320           220,320           - 220,320 - - 
D-7528 Educational Technology 1,800,000        1,800,000        - 1,800,000 - - 
D-7529 MG New Classroom/Renovations 8,339,131        8,339,131        - 8,339,131 - -
D-7531 AN New Classroom & Renovations 4,976,430        4,643,756        332,674           4,643,756 - 332,674 
D-7532 JO New Classroom & Renovations 10,194,550      8,518,136        1,676,414        6,319,755 2,198,381        3,874,795 
D-7533 NA New Classroom & Renovations 4,742,354        3,274,239        1,468,115        717,310           2,556,929        4,025,044 
D-7540 Lighting Retrofit 587,709           587,709           - 587,709 - - 
D-7599 Contingency 1,482,426        - 1,482,426 - - 1,482,426 
D-7599 Program Management 4,350,000        3,660,724        689,276 3,651,542 9,182 698,458           

Totals 172,868,673    166,850,781    6,017,892        161,714,091    5,136,690        11,154,582      

 Budget  Commitments  Expenditures 
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